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Originator	 Phone
Clifford E. Clark	 (509) 376-9333

Class of Change
[ ] I —Signatories	 [ J 11— Executive Manager 	 [ x) III - Project Manager

Change Title
Adjust the dale of target MX-092-06-TOlfor the storage, treatment and disposal of Hanford Site Un-irradiated Uranium
(UU).

Description/Justification of Change
The completion of all activities included in target MX-092-06-TO1 by 12/31/00 is not currently achievable based on p riori ties
driven by the Hanford Site 300 Area Accelerated Cleanup Plan. This change request modifies the Target Date for the remaining
UO2 source materials, Uranium Billets, un-irradiated contaminated fuel and some misce llaneous uranium source mate rials for MX-
092-06-TO 1; and establishes a new MX-092-06-TO2 target date for all remaining Hanford Site UU. These target dates are based on
the p riorities of the 300 Area Accelerated Cleanup Plan.

Impact of Change

The Hanford site has defined the disposition pathways for all of its surplus Un-irradiated Ur anium (UU) inventory, and has also
reduced its surplus UU inventory by approximately 667 met ric tons during FY2000. Approximately 1200 metric tons of the
remaining UU source material to be disposi tioned still needs to be completed. By modifying the target date MX-092-06-TOI and
establishing the target date MX-092-06-TO2, there will be a clearer understanding of the disposal/disposition target dates for all of
the remaining UU that can be aligned with the 300 Area Accelerated Cleanup Pl an, the River Corridor Project, and other integrated
site priorities.

Affected Documents
Hanford Federal Facility Agreement and Consent Order, DOE's Annual Land Disposal Rest rictions Repo rt to

the extent W is addressed; as amended, Hanford Site internal planning and budget documents (e.g.,

Agreement Action Plan, Appendix D, DOE and DOE contractor Baseline Change control documents, Multi

Year Work Plans, Sitewide System Enginee ring control documents, Project yp^
Han ford Site Integrated P riori ty List).	 ^^^^ 11
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This change control form deletes the December 31, 2000 due date and replaces it with a new target due
date for the disposal/or disposition of approximately 5 met ric tons of UO2, the disposition of
approximately 235 metric tons of Uranium Billets by 12/31/01.

This change control form deletes the December 31, 2000 due date and replaces it with a new target due
date for the disposal/or disposition of approximately 135 metric tons of Un-irradiated contaminated fuel
source materials, and the disposa l/or disposition of approximately 5 met ric tons of miscellaneous
uranium source mate rials located in all the 200 and 300 Areas by 9 130/06.

This change control form deletes the December 31, 2000 due date and replaces it with a new target due
date for the disposition of approximately 825 met ric tons of Un-irradiated Uranium uncontaminated fuel
source mate ri als by 9/30106. The disposition of this fuel will be consistent with the Solid Waste
Environmental Impact Statement ( SW EIS) that is currently being developed.

Note: Strikeout text indicates text to be removed and shaded text indicates text to be added.

Target Date Established by this Modification
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NIX-092 .06-	 (Note: I his Iargct date Isan' •NlX"'fargcll) ate. 1'Icascsecagrccmcnt.\rlirlc
T01	 XLIX. paragraphs 151 and 155 for further details)

Complelecommercial disposition and/or the acquisition or new facilities,
modification ofexisting facilities, and/or modification of planned facilities
necessary for storage, treatment /processing, and disposal /disposition of all
Hanford Site UU.
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Complete the disposa llor disposition of approximately 5 metric tons of UO2
source materials located in the 300 Area Fuel Supply Shutdown Facilities and
source material located in 325 and 2718-E, and complete the disposition of
approximately 235 metric tons of Uranium Billets located in the 300 Area.

6
^a 	Complete the disp052V or disposition of approximately 135 metric tons of un-

MX- 092-06 Irradiated contaminated fuel located in the 300 Area and 5 metric tons of
T02	 miscellaneous uraolum source materials located in all 300 and 200 Area Fuel

Supply Shutdown Facil ities, and . complete, the disposaVdisposition of
approximately 825 metric ton's of un-irradiated fuel source materials located in
the 300 Area Fuel Supply Shutdown Facilities.
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